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AGENDA

• Project Delivery Team

• Federal Authorization

• Basic Contract Information

• Project Schedule

• Construction Components
ST. LUCIE COUNTY

CSRM PROJECT
(3.3 miles)
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A3
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A2

How Beach Management Works
https://asbpa.org/wp-content/uploads/2017/08/HowBeachNourishmentWorksPrimerASBPA.pdf

https://asbpa.org/wp-content/uploads/2017/08/HowBeachNourishmentWorksPrimerASBPA.pdf
https://asbpa.org/wp-content/uploads/2017/08/HowBeachNourishmentWorksPrimerASBPA.pdf
https://asbpa.org/wp-content/uploads/2017/08/HowBeachNourishmentWorksPrimerASBPA.pdf
https://asbpa.org/wp-content/uploads/2017/08/HowBeachNourishmentWorksPrimerASBPA.pdf
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Organization Name - Position

Joshua Revord – Director of Port, Inlet & Beaches

James Beams – Sr. Project Manager

Tem Fountain – Vice President

Jim LaGrone – Project Manager

Jim Bonanno – Project Engineer

John Bearce – Operation Manager

David Holland - OESS

Charles Howes – Real Estate Specialist

Ruth Rodriguez – Contracting Officer

Meredith Coad – Contracting Officer Specialist

Rosie Pinto – EN Technical Lead

Piper Austin – Design Engineer

Rick Stallings – Cost Engineer

Nikole Ward – Coastal Engineer

Nicholas McCarroll – Project Geologist

Jennifer Coor – Geologist Chief

Katie Lebow – NEPA Biologist

Mike Hollingsworth – Planning Lead/ Env Permit

Aaron Lassiter – Section 103 Specialist

Zuzana Chovanec - Archeologist

PROJECT DELIVERY TEAM

US Army Corps

of Engineers ®
Jacksonville District

Leighann Brandt – Coastal Geologist (Marine Minerals Division)

Douglas Piatkowski – Physical Scientist (Marine Minerals Division)
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PROJECT FEDERAL AUTHORIZATION
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BASIC CONTRACT INFORMATION

• Contractor: Manson Construction Company

5985 Richard Street

Jacksonville, FL 32216

• Contract Award Amount:  $14,659,700.00

• Contract Number: W912-EP-26-CA001

• Contract Awarded: October 15, 2025

• Notice to Proceed: October 31, 2025

• Beneficial Occupancy: April 30, 2026

• Contract Completion: September 30, 2026

Project construction is 100% funded through Federal Flood Control and Coastal Emergencies (FCCE) appropriations. 
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DESIGN/ COMPLIANCE CONSTRUCTIONAQUISITION CLOSE

Design 
Kickoff

Plans & Specs / 
Bid Package

Adv.
Prep

Reviews Award Mob.NTP
De-

Mob
Construction

Contract
Closeouts

Oct. 31, 2025

12 Sep 24 30 Jun 25 15 Oct 2502 Sep 25
(Bid Opening)

28 Apr 25 Sep. 30, 202618 Jul 25

PROJECT SCHEDULE

Adv.

Tentative Construction Schedule (24/7 including holidays)

• February 01, 2026 –  Initiate Mobilization

• February 26, 2026 -  Commence Dredging 

• March 15, 2026 – Complete Dredging 

• April 01, 2026 –  Tilling and Escarpment Removal 

• April 14, 2026 – Begin Dune Planting

• June 30, 2026 – Demobilization Complete

Adv. – Advertisement Period
NTP – Notice to Proceed
DD MMM YY –  Completed
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Structures within 200 ft of the work site will be included in a 

vibration monitoring program during construction.

Document pre-existing conditions, determine susceptibility to 

vibration damage, implement vibration thresholds and 

mitigations to avoid damaging structures, monitor during 

construction for vibration thresholds, post-construction survey

Vibration monitor 

that will be placed 

near worksite

VIBRATION MONITORING
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STAGING AND ACCESS AREAS

Normandy Beach
Staging and Access

8550 South Ocean Drive

Jensen Beach, FL 34957

Dollman Beach
Staging And Access

9200 South Ocean Drive,

Jensen Beach, FL 34957

Normandy Beach

Dollman Beach

Waveland Beach

Waveland Beach
Access Only

10350 South Ocean Drive, 

Jensen Beach, FL 34957
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TYPICAL STAGING & PLACEMENT AREAS
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OFFSHORE PUMPOUT AND CORRIDORS

Submerged pipeline 

connected to a 

hopper dredge Submerged pipeline 

coming from offshore

Contractor runs a submerged pipeline 

perpendicular to the shoreline, to connect to a 

hopper dredge.
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BEACH SCREENING

Placement Side: Clean Fill is placed onto the shore 

where material greater than ¾” is screened out of sand 

that is placed. 

Screen Side: UXO Tech III/ OESS review screened 

material that is being conveyed into a dumpster. OESS 

are required to be former EOD trained personnel. 

SCREEN SIDE

• Actively Screens and disposes of unwanted material into 

dumpsters

• Provides safe distances of employees from possible hazards

• Immediate shut down if a potential explosive item is found

2.75 INCH ROCKET

2023 Fort Pierce SPP
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PIPELINE ADVANCEMENT

Pedestrian crossovers required every 

200 feet along discharge pipeline.
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BEACH TILLING 

Permits require beach tilling to a depth of 36 

inches (to reduce compaction of recently placed 

sand) to promote healthy sea turtle nesting. 
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FT PIERCE NAVAL AMPHIBIOUS TRAINING BASE

Recognize – The item 

you found may be 

dangerous

Retreat – Leave it where 

it is, do not touch it and 

leave the area

Report – Call 911 and 

report what you found

Formerly Used Defense Site
• Joint Army & Navy training

• Used from 1943-1945

• Anti-aircraft gunnery range in proximity

Contact Information
• Toll Free 1-800-710-5184

• FUDS.FLORIDA@USACE.ARMY.MIL

Ft Pierce NATB Public Website
• https://www.saj.usace.army.mil/FortPierce/
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DUNE PLANTING
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PROJECT UPDATES (WEEKLY)

A website link will be provided prior to 

construction mobilization so that updates 

can be viewed by all interested 

parties/stakeholders. 

1) Project Information

2) Contact and Safety Information

3) Construction Status

• Beach areas completed (Green).

• Current construction area (Blue).

• Construction area projections for 

the coming weeks (Hatched).

Example Construction Map – Weekly Website Update
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QUESTIONS
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